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United States Environmental Protection Agency 
Region V 

POLLUTION REPORT 

Date: Friday, October 16, 2009 
From: Anita L Boseman 

EPA Region 5 Records Ctr. 

356998 

To: David Chung, US EPA HQ 
Jason El-Zein, US EPA R5 
Bill Messenger, US EPA R5 
Cheryl Mclntyre, US EPA R5 
Robert Paulson, US EPA R5 
Coast Guard, USCG 
Harry Atkinson, IDEM 

Subject: Time Crifical Removal Action 
State Plating 
450 North 9th St., Elwood, IN 
Latitude: 40.2830390 
Longitude:-85.8517070 

Charles Gebien, US EPA R5 
Carl Norman, US EPA R5 
Richard Murawski, US EPA R5 
JeffKelley, US EPA R5 
M. Chezik, U.S. DOI 
Max Michael, IDEM 

POLREP No.: 
Reporting Period: 
Start Date: 
Mob Date: 
Demob Date: 
Completion Date: 
CERCLIS ID #: 
RCRIS ID #: 

October 12 • 
10/12/2009 
10/12/2009 

16,2009 

INN000510359 

Site #: 
D.O. #: 
Response Authority: 
Response Type: 
NPL Status: 
Incident Category: 
Contract # 

B5SG 
07 
CERCLA 
Time-Critical 
Non NPL 
Removal Action 
EP-S5-08-04 

Site Description 
See POLREP #1 

Current Activities 

On October 12, 2009, U.S. EPA mobilized its Emergency Rapid Response Service (ERRS) and 
Superfund Technical Assessment and Response Team (START) contractors to commence the 
setting up of the Site infrastructure and perform general Site cleanup. A 10x50 office trailer was 
delivered and staged onsite for U.S. EPA and START use. 

On October 13, 2009, site set-up activities continued which include delivery and staging of a 
second office trailer, staging of supplies and installation of utilities. Building of the 
decontamination station to support hazardous waste removal operations began in section F of the 
facility. During removal activities, real-time air monitoring was performed inside the facility. The 
ambient air was monitored inside the facility for the following parameters, utilizing a RAE 
Systems Multi RAE PLUS: Lower Explosive Limit (LEL), Carbon Monoxide, Hydrogen Cyanide, 
Volatile Organic Compounds (VOC), and Oxygen. 

On October 14, 2009, construction of the de-contamination station continued. Installation of 
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utilities for office trailers was completed. The ambient air was monitored inside the facility 
utilizing a Multi RAE PLUS. 

On October 15, 2009, construction of the de-contamination station was continued. Relocation and 
removal of debris from within section J of the facility began. Drums and containers will be the 
staged in this area for future disposal. Brian Cooper, Chicago Emergency Response Team (ERT) 
assisted with synchronizing all monitors to perform on a single network. The ambient air inside 
the facility was monitored for the following parameters with the use of 4 AreaRaes: Lower 
Explosive Limit (LEL), Carbon Monoxide, Hydrogen Cyanide, Hydrogen Sulfide, Volatile 
Organic Compounds (VOC), and Oxygen. START also utilizing 3 DataRams via ERT's 
RAT. These systems provided real time air and dust particulate monitoring. 

On October 16, 2009, relocation and removal of debris from within section J of the facility 
continued. Real-time monitoring of the ambient air inside the facility was performed using 3 
DataRam/RAT and 4 AreaRaes. 

Security is on-site during non-working hours. 

Next Steps 
- Continue relocating debris. 
- Commence collecting and staging small containers. 

Key Issues 
None 

Estimated Costs * 

Budgeted 
Total To 

Date Remaining % Remaining 

Extramural Costs 

ERRS - Cleanup Contractor 

RST/START 

$440,000.00 

$25,000.00 

$38,283.00 

$14,423.00 

$401,717.00 

$25,000.00 

91.30% 

42.31% 

Intramural Costs 

Total Site Costs $465,000.00 $52,706.00 $412,294.00 88.67% 

* The above accounting of expenditures is an estimate based on figures known to the OSC at the 
time this report was written. The OSC does not necessarily receive specific figures on final 
payments made to any contractor(s). Other financial data which the OSC must rely upon may not 
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an 
exact monetary figure which the government may include in any claim for cost recovery. 

wvvvv.epaosc.org/stateplating 

http://www.epaosc.org/sites/5125/files/stateplating_epa_polrep_2.htm 3/4/2010 

http://epaosc.org/stateplating
http://www.epaosc.org/sites/5125/files/stateplating_epa_polrep_2.htm



